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PBCDF Chemical Disposal Operations: Dec. 27, 2005 - Jan. 2, 2006 WWW.CMA.ARMY.MIL

PBCDF operations have safely eliminated:

PBCDF WEEKLY TOTALS AMOUNT

Public Affairs:

Raini Wright

(PBCDF Public
Nerve Agent GB Rockets 371 Affairs Officer)
(870) 540-2047
Nerve Agent GB Pounds* 5039
Cheryl Martin
(Washington
PBCDF PROJECT TOTALS AMOUNT Demilitarization Company,
LLC Public Affairs)
Nerve Agent GB Rockets 32,838 (870) 541-6981
Percentage of Nerve Agent GB Rockets 36.3% Susan Kahler
(Pine Bluff Outreach
Nerve Agent GB Pounds* 334,284 Office Manager)
(870) 247-2025
Percentage of Total Chemical Agent Tons 4.3%
* Includes chemical agent destroyed in both the Deactivation Furnace and Liquid -
Incinerator Systems. OUtre.aCh Ofﬁce for
Chemical Disposal
To provide our stakeholders a better understanding of progress the WWﬂla"ds_ East
project has made relative to our overall objectives, beginning with the 1307 shedldan Roed

first issue of this new year, the Weekly Update information now includes it 8

the percentage of total rockets and percentage of total tons of chemical
agent eliminated, in lieu of daily information presented previously.

White Hall, Arkansas 71602
Ph: (870) 534-4901 or
(870) 247-2025

Fax: (870) 247-2335

On December 27, 2005 the Arkansas Department of Environmental Quality

(ADEQ) authorized the PBCDF to increase its maximum feed rates for the Outreach OHce Hourss
Liquid Incinerator (LIC) and the Deactivation Furnace System (DFS) from 8:30 a.m. - 5:00 p.m.
50% to 75% of the maximum feed rate values listed in the PBCDF Resource Monday - Friday

Conservation and Recovery Act (RCRA) permit. The 75% maximum rates (Evening hours available
equate to 787.5 lbs of GB per hour for the LIC and 27 rockets per hour for upon request)

the DFS. This feed rate increase was based upon the ADEQ review and
approval of the DFS and LIC Agent Trial Burn Preliminary Data Reports
submitted by the PBCDF earlier this month. PBCDF will now continue to
process at the 75% rates until the final agent trial burn reports are
received and approved by the ADEQ.

PBCDF Milestone Dates:
e PBA Chemical Weapons Stockpile Storage began in 1945
e Construction began in 1999
e Construction complete in 2002
e Testing and Training complete in 2005
Toxic area maintenance workers e Disposal Operations began in March 2005

PBCDF chemical weapons disposal operations are: Safe, Environmentally Sound, Timely and Cost-Effective...

CREATING A SAFER TOMORROW




